Monthly Progress Report No. 38 December 2012/January 2013
Submitted January 15, 2013
San Jacinto River Waste Pits Superfund Site
' USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAOQ) for the Remedial Investigation/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on
November 20, 2009. The Respondents include International Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — December 2012/January 2013 '

The Respondents, Anchor QEA, and Infegral Consulting, completed work on the
following tasks: ,
s Submitted Mo'nthly Progress Report No. 37 to the United States Environmental
Protection Agency (USEPA) on December 17, 2012.
e Continued work on the Draft Feasibility Study for the Site.
¢ On behalf of IP, discussed the groundwater investigation results for the area
south of I-10 with USEPA.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D. Prpblems, Delays, and Sblutions

San Jacinto River Fleet Operations (SJRF)

Respondents continue to be concerned about the potential impacts of the SJRF
operations in the immediate vicinity of the Site. Respondents have not received any
information indicating that USEPA has taken action to change or prevent SIRF’s activities
in the area. Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to
Respondents’ counsel a copy of a Draft Sampling and Analysis Plan prepared for SIRF
(SJRF Draft SAP). The SJRF Draft SAP purports to address “existing environmental impact
that could be disturbed by SIRF’s commercial operations” in the vicinity of the Site. The
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Respondents submitted correspondence dated March 8, 2012, to USEPA on the -
Respondents’ concerns regarding potential impacts of SJRF’s operations on the TCRA
armored cap. The March 8, 2012 correspondence included the Respondents’ comments
on the SJRF Draft SAP. On May 1, 2012, the Respondents’ counsel were informed by
USEPA’s counsel that the SIRF Draft SAP remained under review by USEPA. On May 1'6,
2012, USEPA's counsel provided Respondents’ counsel with comments from the U.S.
Department of Commerce National Oceanic and Atmospheric Administration (NOAA),
the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution
Control Services Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA
forwarded Respondents’ Project Coordinator a copy of USEPA’s June 12, 2012
correspondence with the SIRF pursuant to which it transmitted to SIRF its comments on
the SIRF Draft SAP. On September 17, 2012, Respondents received a revised sambling
plan submitted to USEPA by the SIRF on June 18, 2012 (“Revised SJRF Draft SAP”).
Based on the Respondents’ review of the Revised SIRF Draft SAP, the Respondents
continue to have the same concerns with the approach proposed by SJRF, as previously
outlined to USEPA on March 8, 2012. On January 2, 2013, Respondents submitted their
comments on the Revised SFRF Draft SAP, via email, to USEPA. The Respondents will
continue to work with USEPA on this issue. Respondents will also continue to work with
USEPA and SJRF, if necessary, should there be a need for access to the SIRF property for
' purposes of RI/FS activities. Those discussions would be based on prior communications
in that regard, which are described in the monthly reports, submitted under the
Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site.

E. Projected Work for Next 2 Reporting Periods — January 2013/February 2013

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following
tasks during the remainder of the month of January 2013 and through February 2013:
¢ Receive approval from USEPA on the Final Chemical Fate and Transport
Modeling Study and the Final Baseline Ecological Risk Assessment for the area
north of I-10 and the aquatic environment. ,
e Receive and begin review of any comments provided by USEPA on the Draft Rl
Report and Draft Baseline Human Health Risk Assessment.
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e Continue work on the Draft Feasibility Study for the Site.
e On behalf of IP, continue discussing the groundwater investigation results for the
area south of I-10 with USEPA. .
¢ Continue to participate in and support USEPA on community awareness and
* outreach issues. _
e Continue to work with USEPA, and SJRF if necessary, on issues associated with
SJRF’s potential impacts on the Site.

F. Schedule

The attached November 2012 Revised RI/FS Schedule was prepared in cooperation with
USEPA to reflect revised due dates for deliverables and was approved by USEPA on
December 6, 2012. The November 2012 Revised RI/FS Schedule may require further
adjustments based on, among other things, the actual dates on which comments are
received, or approvals are given by USEPA on the Respondents’ submittal§.

Prepared by:
David C. Keith

Project Coordinator
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents '
fi U .
Submittal Communication Summary l;::zonse rom USEPA USEPA Communication Summary Notes
Date
Required Notifications pursuant to Paragraphs 51 and Provided notice of intent to comply and “sufficient
12/4/2009 N
20412 75 of UOA one NA cause” defenses and identified Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/1472009 Copy of R@sponsg fron.1 Big Star Barge & Boat None NA
. Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
. Actions to date did not constitute "best Respondents and EPA spoke regarding the matter in
/2009
12/18 Status Report on Site Access 1/12/2010 efforts” to gain access. further detail on 1/8/10.
12/212009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement
1772010 for Big Star Barge & Boat Company None NA
’ Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action |1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
171272010 Copy of Consent Form for Site Access from Big Star None NA
Barge & Boat Company
1/12/2010 Notice of UAO Deficiency None Actlonf o da'te did not constitute “best
 |efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes [None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents’ Efforts to Obtain s o :
1/15/2010 Access Agreement, Response to Letter from Barbara |1/21/2010 'I’Sfforts to pbta"m Site access are
. encouraging.
Nann and Request for Extension
12012010 Con&sPondence from Port of Houston Authority None NA
regarding access
1/21/2010 Cop1§ of S“e. Access Letter From Attorney for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
1212010 Correspondence with Port of Houston Authority None NA

Regarding revised fence alignment




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

assurance bond

financial assurance expert.

Respondents  [Respondents
Submittal Communication Summary ll;:::onse from USEPA USEPA Communication Summary . Notes
Date
112212010 Cop|§ of Slte.Accms Letter From Attomney for None NA
McGinnes Heirs . )
17252010 Copies of Letters.Sent.to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1122772010 Draft 1/20/10 Alignment Meeting Minutes None NA.
12772010 Copy of Con‘mpopdenge with Big Star Barge & Boat None NA
) Company Regarding Site Access
EPA’s response to Respondents’ proposed AOC EPA will give Respondents additional time
17272010 regarding Time Critical Removal Action None to respond as to whether Group wants to
& & al Ac enter into AQC for Site stabilization.
Copy of Revised Consent Form for Site Access from
112972010 Big Star Barge & Boat Company None NA
2/2/2010 Copy of Corras'po.ndem.:e with Big Star Barge & Boat None NA
Company Regarding Site Access
) Respondents’ proposed changes/comments on Awaiting finalization of action memo for site
2/4/2010 mp A ocp fo‘: Time Cu fcal L Antion | |/5/2010 stabilization before making additional
propo ) ¢ : - changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/10/2010 Superfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
2112010 Big Star Barge & Boat Company None NA
. EPA approved of the form and will await an
t :
2/11/2010 Cf)py of executed Consent Form for Site Access from 2/17/2010 access agreement allowing for the RI/FS to
Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
' 271672010 Draft Sediment Sampling and Analysis Plan/QAPP  |None Comments received March 10, 2010
Correspondence to EPA regarding update to
211672010 Respondents' efforts to obtain access to the site None NA
Submitted the Agency Review Draft of the Quality . ' Follow up meeting conducted with EPA, .
. . . Consolidated comments TCEQ and Trustees on March 16 and . .
2/17/2010 Assurance Project Plan and Field Sampling Plan for . Draft Final document submitted on 4/9/2010.
Sediment Samplin received on March 10, 2010 |comment/response table developed for i )
pling submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA Vb.ll“ forward for review to EPA's
17,2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA will forward for review to EPA’s




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
R USEPA
Submittal Communication Summary D:::onse from USEPA Communication Summary Notes
Date
/1972010 Copy of p!res?'matlon regarding.Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract ]
Draft Sediment Sampling and Analysis Plan .
3/18/2010 Comment Review Meeting Minutes None - NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses This sampling was req.uﬁted‘by EPA in an email on
4712010 for the TCRA sampling None NA March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  [June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment  |None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April N6ne NA
15,2010
ApproVal letter from EPA for .
412612010 implementation of the RIFS Sediment gie;‘;fsﬁ"”"’d replacement pages for Final
QAPP/SAP. ’
Submitted replacement pages to EPA, TCEQ and the
4/3012010 trustees for the Final SAP/QAPP on April 30,2010 | \O™- NA
Submitted the Draft Chemical Fate and Transport
5/1172010 Modeling Study design and sampling and analysis None NA
plan addendum on May 11
. . . . Submitted to TxDOT as part of effort to obtain
lysis Plan for th . .
5/14/2010 Submltleq a Soil Sampling and Analysis Plan for the None “INA access into the TxDOT right-of-way for RI/FS and
TxDOT right-of-way to TxDOT and EPA L
TCRA activities.
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
17,2010
5/21/2010 Submitted revised TxDOT right-of-way sampling and| Comments received from TxDOT on May 25, 2010.

analysis plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents :
R
Submittal Communication Summary D:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted email outlining sediment sampling and EPA agreed to recommfrndatlons and asked Human health locations on west bank moved with
5/25/2010 - . 5/26/2010 that human health locations on west bank be . .
analysis deviations . EPA concurrence in email on May 28, 2010.
reconsidered.
Submitted revised TxDOT right-of-way sampling and TxDOT approved the revised sampling and analysis
5/27/2010 . None
analysis plan plan on June 11, 2010.
5/28/2010 Sutfmntted ema|'l summary of VOC data from 5/28/2010 EPA concurred lha.t no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/1572010 Submitted Monthly Progress Report No. 7 on June None
15,2010
Submitted comments and responses on Draft RI/FS
6/25/2010 Work Plan None
Email from B. Nann forwarding edits to
RI/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
7/9/2010 Submitted Revised Draft RUFS Work Plan 82622010 comments concerning Site History and soil
sampling in the area of former
impoundments south of I-10.
211512010 Submitted Monthly Progress Report No. 8 on July 15, None
2010
. Email from S. Tzhone forwarding two
12712010 Provided EPA a draft responsc to comments on the |, 5 g additional comments on the Fate and
Draft Fate and Transport Memorandum Review .
Transport Modeling Memorandum
8/16/2010 Submitted Monthly Progress Report No. 9 on August None

16,2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Warning and Protective Measures

clarification and final design for
impoundment signs and buoy placement.

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
. . Email from S. Tzhone providing comments
Submitted revised response to comments on the Fate |8/31/2010 . .
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 e .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work. .
. . Email from S. Tzhone approving the
8/18/2010 i::?l?:(:ul:nmg ::;’_"‘;::.':1 “’t“;f i“’“p"“g and  gm3mo10 addendum SAP and authorizing sampling in
¥ - Seciment Stucy - Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 Comment Number 4 (sampling of south | ~opondents have 14 days to comply from the date
. . of the letter. :
impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.
Email from S. Tzhone approving the
. . . proposed scope of work for additional
9/9/2010 Submitted lefter to Steve Tzhone regarding Site 9/172010 fencing and signs and requesting




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
Submitted letter to Steve Tzhone and Barbara Nann Letter t(.) MLMC c:et::s;lt ?:::;‘1 S[l]r:daclll'n fett
9/10/2010 conceming MIMC's participation in soil sampling in |10/8/2010 expressing clsagrech s etter
. and reiterating position that south
the area of former impoundment south of I-10 i
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RUFS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling .
. Letter of deficiency from S. Tzhone
9/1512010 Submitted Monthly Progress Report No. 10 on 10/772010 requiring Respondents o submit all raw data Respondents have 14 days to comply from the date
September 15, 2010 X of the letter.
with monthly progress reports.
9/16/2010 S.ubmméd letter outlining proposed buoy and waming| 9/16/2010 Emalll from S. Tzhone approving final design
signs at impoundments for signs and buoy system
Submitted an email with clarifications required for Email from Ste've Tzhone indicating that
. . . EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study . .
on the following topics: Laboratory Certification concems about laboratory certification, and
92312010 . . e 9/24/2010 agreeing to the proposed edits. EPA
selection of tissue analytes, and a few editorial X .
.. . approved the final Tissue SAP and Technical
changes to the tables and text re: lipid analysis . . .
methods Memorandum on Bioaccumulation Modeling
’ on September 24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010  |Study and Final Technical Memorandum on 912972010 EPA approved of the Tissuc SAP

Bioaccumulation Modeling on September 28, 2010.

Addendum.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

TxDOT right-of-way for gravel road -

Respondents |[Respondents -
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted Draft TxDOT Right-Of-Way Data Report
9/30/2010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1. 2010. None
10/772010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
effons on access.
Email to B. Nann regarding the status of access Email from B. Nann agrecing t f
10/13/2010 efforts and need for a conference call between 10/14/2010 all ’ grecing lo conlerence
TxDOT, EPA and respondents to discuss . catl
Submitted Monthly Progress Report No. 11 on
1071572010 October 15,2010
1071872010 !P Let?er li&spondmg to NOD rqgardmg south area
investigation .
. Submitted revised monthly reports for June, July,
10/20/2010 -| August, and September 2010 and accompanying raw
data on discs
102172010 MlM'C lettf:r re.spondmg to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data.
1072172010 [Submitted Draft Final RUFS Work Plan 11/2/2010 Draft Final RIFS Work Plan approval letter
. . from S. Tzhone provided by email
10252010 Email from B. Nann approving use of




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Access Agreements with TxDOT and Big Star Barge
and Boat

Respondents |Respondents
R
Submittal Communication Summary D::eponse from USEPA USEPA Communication Summary Notes
Date '
Received certified letter from B. Nann
10/29/201 . .
010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/12010 Respondents' efforts to obtain Site Access
Agreements with TxDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith expressing|
11/3/2010 concerns with field sampling procedures
used during the week of October 25, 2010
. Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and | 11/5/2010 f:;:ﬂ:;m:. l: Z"rg“gs‘;’d')'r:c:;hm
proposed future deliverable procedures g prop P
11/8/2010 Email from B. Nann concurring with
proposed procedures
11/8/2010 Email from D. Keith to S. Tzhone conceming
revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study SAP |11/22/2010 Email from S. Tzhone with comments on
Groundwater SAP
. . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone on
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan |11/22/2010 Soil SAP 11/30/2010
Certified letter to B. Nann from Al Axe reitemti'ng
11/12/2010 and detailing Respondents' efforts to obtain Site




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date i

Submitted Monthly Progress Report No. 12 on
LWIS2010 Iy vember 15, 2010
113012010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft

the Fate and Transport Modeling Memorandum Final Comment/Response matrix

Transferred preliminary Big Star soils data to USEPA
11/30/2010 as a mix of excel and PDF files via email, and then

submitted the complete preliminary invalidated data

to USEPA via email December 1, 2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/1472010 E_mall from S. Tzhone approving the Draft

- Groundwater SAP Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for Soil

SAP .

Submitted Monthly Progress Report No. 13 on
12/15/2010 December 15, 2010

. . . Email and letter from S. Tzhone approving |Requested final copies be provided to remove "Draft"

12162010 | >ubmitted the Draft Final Groundwater Study 12/23/2010 the Groundwater Study Sampling and from "Draft Final” - implementation of field work

Sampling and Analysis Plan on December 16, 2010 .

. Analysis Plan approved

Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving . . ' " "

12/17/2010 Transport Modeling Memorandum December 17, 1/10/2011 the Chemical Fate and Transport Modeling Requ?ted fm?l cc')'plm bg provided to remove "Draft
. from "Drafi Final
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe comments o the Draft Addendum tf’ _the Soil . . .
. A 1/18/2011 SAP Additional  |Conference calls to discuss comments with agencies
12/17/2010 a soil investigation in the area South of I-10 on
. December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |on January 25 and February 7
’ to the Soil SAP received from S. Tzhone by
email

12/22/2010 Submitted the Drafi Final Sampling and Analysis 1/1072011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove "Draft”
‘ : Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |from "Draft Final"
1132011 Submlt}ed Final Groundwater_Study Sampling qnd

Analysis Plan
171372011 Submitted Final Chemical Fate and Transport

Modeling Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents .
Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date
111472011 Supmmed the Final Sampling and Analysis Plan:
Soil Study
171472011 Submitted Monthly Progress Report N('); 14
112472011 Emall.from D.. Keuh. lc.) S Tzhone regarding schedule
for soil sampling activities
Letter from IPs counsel submitted to USEPA
172772011 ° regarding International Papers efforts to obtain access
for the south area investigation
Provided USEPA a compilation of historical aerial
112712011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the SIRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
2112011 Submitted Draft Contaminants of PolenuaI‘Cg)ncern 3102011 . Recen{ed comments on Draft COPC
Memorandum Technical Memorandum
21472011 Submitted Draft Revised RI/FS Schedulc 2152011 Approval letter from EPA for revised RIFS
) schedule
2/15/2011 Submitted Monthly Progress Report No. 15
211572011 Subml.tted the Draft Bed Property Study Field 332011 Received emailed comments from S. Tzhone
Sampling Plan : on Draft Bed Property Study FSP
2152011 Submlfted the Draft Bathymetry Survey Field 3/3/2011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bathymetry Survey FSP
Submitted Draft Final Sampling and Analysis Play, Appro)/al letter from l.JSEPA f°f Draft Final
2/22/2011 . 3/4/2011 Sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum |
322011 Submllned Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the Ph tion with Steve Tzh
3/8/2011 Draft Bed Property Study and Draft Bathymetry ~ [3/9/2011 ; rone conversation eve “znone
indicated that responses were approved
Survey FSPs .
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil

Study Addendum 1|




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
subl:nimu * |Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
. . Approval letter from USEPA for Draft Final
3152011 :‘:gg:l‘gzgmﬂ;’;a;f:d P;‘i’:;“g:nt“‘:.y a':,dl thel s p 12011 Bed Property Study and the Draft Final
ym Y ping Fians Bathymetric Study FSP
Subr.m.tted the Dn.m Sedflume Study FSP. the Draf Received emailed comments from S. Tzhone
Radioisotope Coring Study FSP, and the Draft . . .
31672011 Upstream Sediment Load Study FSP 4872011 on tl‘1e. Draft Sedf!ume Study FSP, the Draft CoMa@ce call to discuss comments with agencies
Radioisotope Coring Study FSP, and the on April 15, 2011
Draft Upstream Sediment Load Study FSP
Submitted Field Report on south impoundment soil
3/16/2011 sampling
Submitted a letter to USEPA on behalf of
3/182011 International Paper regarding the completion of the
south impoundment sampling
- |Submitted the Final Bed Property Study and the Final
372572011 Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
37282011 the Draft Currently Velocity Study Field Sampling  |4/6/2011 with two additional comments on the Draft
) Plan Current Velocity Study FSP
Received emailed letter from S. Tzhone
3292011 reqxfwtin.g Rm}mndmt.f; participate in Respondents pr.ovided USEPA their response to this
Residential Soil Sampling as part of request on April 15, 2011
USEPA’s Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4/1/2011 Conference call with USEPA to discuss

Technical Memorandum

comments




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
4/712011 laboratory validation packages for the TCEQ Total
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos
\"
4/8/2011 zg';"“""d the Draft Final Current Velocity Study |5/, Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for-the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
4/1472011 Coring Study, and the Draft Upstream Sediment 4nsnon comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
4/152011 maps and tables associated with implementation of
the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Muiller effective April 19, 2011
. . . . Received phone request form Gary Miller to |Provided redline strikeout version of document for
412512011 Submitted Draft Final Upstream Sediment Load Field /| provide redlinc/strikeout version of Word  |review by email from Teri Freitas on behalf of David
Sampling Plan . .
document for EPA review. Keith
Received approval letter from Carlos
4282011 Submitted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Miller for the

Field Sampling Plan

Draft Final Radioisotope Coring Study Field
Sampling Plan




Table 1

Summary of Agency Communication i
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
PA
Submittal Communication Summary g::zonse from USE USEPA Communication Summary Notes
Date
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
: Received approval letter from USEPA on the
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan }5/20/2011 Draft Final Sedflume Study Field Sampling
Plan ’
5912011 Subml'tted Final Current Velocity Study Field
Sampling Plan
/912011 Subml_tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18 ’
Received approval letter from USEPA on the
5/18/2011 Draft Final Upstream Sediment Load Field
Sampling Plan
Received | Gary Mi irect : . .
cceived letter from . M|_Iler <.ilre'clmg Respondents provided USEPA their response to this
5/23/2011 Respondents sample residential soils in the
area request on May 31,2011
52412011 Sflbmltled F.mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
5/25/2011 Sub.mmed em 2."' request to US!?:P/.\ f(')r approvalto . 6/2/2011 proceed with this work in accordance with
begin monitoring well decommissioning
the work plan
Submitted all Working Documents from the SIRWP
52172011 Site Portal on DVD
Submitted Draft Soil Sampling and Analysis Plan Reccived draft approval and comments on :::lls lsmmfisaml;:ngs:;d ;:alinﬂ; :::; ol r?ld:l:sal
6/10/2011 Phng 4 71922011 the Draft Addendum 2 Sampling and sampiing. e Samping 'alysts plan
Addendum 2 . . L A . approved with modifications noted in the letter from
Analysis Plan for Residential Soil Sampling
USEPA
6/14/2011 Po;ted an updated Site database to the project web
portal .
6/15/2011 Submitted Monthly Progress Report No. 19 .
/152011 Submitted Monthly Progress Report No. 20




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
EPA
Submittal Communication Summary g:::onse from US USEPA Communicntio.n Summary Notes
Date i
Correspondence between MIMC counsel and USEPA
712012011 regarding draft Preliminary Site Characterization
Report and south impoundment issue
Correspondence between International Paper counsel
: and USEPA regarding draft Preliminary Site
7/20/2011 o .
Characterization Report and south impoundment
issue )
712012011 Submitted the Draft Preliminary Site Characterization
Report
7212011 Submitted Field Sampling Report: 2010 Sediment
Study
72172011 Submitted Field Sampling Report: Tissue Study
7212011 Submitted Field Sampling Rej-pon: 2010-2011 Soil
Study
22112011 Submitted Field Sampling Report: Groundwater -
Study .
Received letter from Gary Miller approving
72212011 Submitted letter to USEPA regarding modeling 10/19/201 1 " |change in submittal date for the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
' February 1, 2012
212512011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
7052011 Provided US.EPA. draft Ian-guage for an information
sheet for residential sampling
Received email from Steve Tzhone regarding
712912011 potential CenterPoint .Energ.y Plpelme .
planned for construction within the project
. ‘ area
Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 lcounsel regarding comments on draft

consent to access for residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Email from A. Foster to Respondents’
8/2/2011 counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access
Email from A. Foster to Respondents’
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
8/3/2011 . .
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star
Email from A. Foster to Respondents'
8/3/2011 counsel regarding fact sheet associated with
residential sampling
Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and Received email from Gary Miller approving
8/3/2011 collection of deeper samples if required based on the 8/32011 proposed change to residential soil sampling
results of the surface sampling. The revision was and requesting a revised final soil sampling
requested on the basis of a meeting between USEPA plan addendum
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.
Email between MIMC counsel, on behalf of
8/3/2011 Respondents, and USEPA regarding revised version

of consent to access for residential soil sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
R f
Submittal Communication Summary D:::onse rom USEPA USEPA Communication Summary Notes
Date
Eméil between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
8/3/2011 of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling ‘
A meeting was held with USEPA and other agencies
Submitted Memorandum to Gary Miller outlining in Austin on August 30, 2011 to discuss these issues.
8/8/2011 data gap issues identified in the Draft Preliminary . A revised memorandum was submitted on September
Site Characterization Report 7, 2011 based on verbal comments received from
USEPA following that meeting
Email from A. Foster to Respondents'
8/9/2011 counsel regarding revised letter of
designation
Email from J. Hemandez to Respondents’
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of I-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential so.il Folloyed electronic dat.a deliverables from the
8/26/2011 fing data to USEPA analytical laboratory with an Excel summary
sampiing spreadsheet on August 29, 2011
922011 Submitted validated residential soil sampling data to

USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents
R
Submittal Communication Summary D:::(mse from USEPA USEPA Communication Summary Notes
Date
In order to start the development of a sampling plan
for this program, respondents need to know the
following from USEPA: (1) Is the use of passive
Submitted email to Gary Miller and \falmichhel Leos SPME acceptable to USEPA for the cap monitoring
9/2/2011 requesting clarification on a potential chemical (2) Will this program be conducted as part of the
monitoring program for the TCRA armored cap TCRA AOC or RI/FS UAOQ program, and (3) Who
will be the lead contact from USEPA for
development and approval of the TCRA chemical
monitoring program
Submitted a revised memorandum outlining data gap
9/7/2011 issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
; by USEPA
gninony  [Submitted a Draft Fact Sheet for the Site to USEPA This fact sheet was requested by USEPA
for consideration
9/15/2011 Submitted Monthly Report No. 22
Submitted Draft Addendum 1 to the Sediment . . Lo
9/1972011 Sampling and Analysis (SAP) for additional sediment|10/3/2011 Received letter from Gary Miller providing
. conditional approval of the SAP
sampling
Submitted Draft Addendum 1 to the Tissue Sampling . . -
9/19/2011 and Analysis Plan (SAP) for additional background |10/3/2011 Received letter from Gary Miller providing
. conditional approval of the SAP
catfish and crab sampling
o 1 i
Subr.m'tted' etier to USEPA regarcing ADCP Received letter from Gary Miller to continue
servicing issue and San Jacinto River Fleet .
Operations : deployment of the acoustic doppler profiler
9/21/2011 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam
Submitted Attachment B2 (Toxicity of Dioxin-Like
9/2272011 Compounds to Invertebrates, Fish, Reptiles, Birds
N and Mammals) in Appendix B of the Final RI/FS
Work Plan
Submitted Addendum 1 to the Sediment Samplin, . . .
10472011 and. Analysis (SAP) for additional sediment s:mpgling Addressed conditions outlined in conditional
approval letter received on 10/3/2011
iod A T -
Smelt.ted ddendum 1 to th.e. issue Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background .
. approval letter received on 10/3/2011
catfish and crab sampling
10/12/2011 Submitted Draft Dioxin Treatability Study Literature

Review




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents : )
Submittal Communication Summary g:s;le)onse from USEPA USEPA Communication Summary Notes
Date
If a high flow event occurs, or appears likely at any
. time within the next two months, then the ADCP
Received an email from Gary Miller to shall be re-installed and data collection for the
David Keith stating that after discussions current velocity and upstream sediment load studies
Submiitted letter to USEPA regarding Field Studies with partner agencies, the request to remove |resumed. Based on the timing of any such high flow
10/14/2011 11/10/2011 . R oo . L. . :
Issues : the ADCP and discontinue data collection  |event during this time, a request for extension of the
for the current velocity and upstream submittal date for the Fate and Transport Model
sediment load studies is approved Study will be considered to allow sufficient time for
: inclusion and evaluation of any new velocity and
sediment load data
10/17/201 1 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
107197201 Fate and Transport Modeling Study to
February 1, 2012
Email from Jenmier Sampson with Infegral B
Consulting to Gary Miller requesting approval (o
include three additional samples with percent fines of Email approval from Gary Miller to Jennifer
10/28/2011 81.5.82.3, and 83.2 be added fo seven other samples |, | Sampsori for the analysis of additional
from the Addendum 1 to the Sediment Sampling and :
Analysis (SAP) for analysis of dioxins and furans samples as requested
and organic carbon
11/15/2011 Submitted Morithly Report No. 24
Prepared and 'submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to
USEPA
' . Received and reviewed draft comments from
11/16/2011 USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft
comments from USEPA on the draft PSCR
Received and reviewed a draft letter from
1112972011 USEPA regarding comments and diréctives

for additional sampling on the southern
impoundment area on behalf of IP




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents .
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
11/29/2011 Email frorf'n David Keith to Mr. Miller forwarding
technical literature on- the use of sediment traps
Received and reviewed a fingerprint analysis
12/1/2011 on the southern impoundment area from Mr.
Mailler on behalf of IP. The analysis was
prepared by Dr. Linda Broach with TCEQ
Provided copies of residential soil sampling consent
12/5/2011 forms to Mr‘.)Miller P
Provided Mr. Miller a table pairing residential soil
12/6/2011 - |sample identification numbers and physical street.
addresses
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The letter
further instructed the Respondents to provide
12/9/2011 .
a comment response matrix to USEPA for
approval, followed by submittal of the Final
PSCR
. Received a letter from Mr. Miller providing
X final comments and directives for additional
12/9/2011 o )
sampling in the southern impoundment area
on behalf of IP
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA :
12/15/2011 Submitted Monthly Report No. 25
On behalf of International Paper, submitted Draft
1272072011 Soil SAP Addendum 3, Draft Sediment SAP
Addendum 2, and Draft Groundwater SAP
Addendum |
Submitted a draft matrix summarizing the .
1/3/2012 Respondents proposed revisions to the PSCR to 1/5/2012 Received email from Mr. Miller approving

address USEPA comments received on December 8,

2011

the proposed revisions to the PSCR

Revisions will be incorporated into the Final PSCR




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents [Respondents
Submittal Communication Summary l';:st;e)onse from USEPA USEPA Communication Summary Notes
Date
. Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
1/5/2012 N .
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum,
171972012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
212012 Submitted Chemical Fate and Transport Modeling
E Report on February 1, 2012
Email from J. Hemandez to Respondents’
counsel forwarding drafi pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP™)
Submitted a letter to USEPA regarding revisions to
21412012 the RUFS schedule
Email from J. Hemandez to Respondents’
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012
Email from J. Hernandez to Respondents’
2/15/2012 counsel regarding deadline for comments on
the SJRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27
212812012 Submitted Final Preliminary Site Characterization

Report on February 28, 2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |{Respondents
Submiittal Communication Summary I;:::onse from USEPA USEPA Communication Summary _ Notes
Date
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10
3172012 2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
3/8/2012 Respondents’ concemns about the San Jacinto River
Fleet operations, and provided comments on the Draft
SAP -
Submitted Draft Baseline Ecological Risk
3/15/2012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28 -
Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submiitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to |4/11/2012 Addendum 1 from USEPA by letter and -
USEPA _ ‘ email from Gary Miller
Submitted cover letter and Revised Schedule for Received approval on the Revised RI/FS
4/5/2012 RI/FS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
Miller
4/16/2012 Submitted Monthly Report No. 29
Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action

for the TCRA Cap Porewater Assessment

(TCRA) Cap Porewater Assessment on May
9,2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

4/24/2012

Received comments from Gary Miller on the
Draft Exposure Assessment Memorandum
(EA) and the Draft Toxicological and
Epidemiological Studies (TES)
Memorandum

Received clarification on comments regarding the
EA and TES Memos from USEPA by email to the
Respondents’ Project Coordinator on May 10, 2012

5/1/2012

Email from J. Hemandez to Respondents'
counsel regarding SJRF Draft SAP currently
under USEPA review

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport Modeling
Study

5/15/2012

Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents'
counsel providing comments to the SIRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services

5/22/2012

Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment

5/22/2012

Submitted Final Exposure Assessment Memorandum
and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA

6/6/2012

Received additional comments from USEPA
on the Draft Chemical Fate and Transport
Modeling Study

6/12/2012

Received copy of 6/12/2012 correspondence
from USEPA to SJRF providing USEPA's
comments to the SIRF Draft SAP




Table |

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Re dents .
v PA
Submittal Communication Summary g:::onse from USE USEPA Communication Summary Notes
Date
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
6/13/2012 samplers in the TCRA Cap Porewater Assessment
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June'13, 2012 ’
. I )
6/152012 Provided USEPA a letter and updated RI/FS schedule
on June 15, 2012 .
6/15/2012 Submitted Monthly Report No. 31
. Received comments from USEPA on the
61222012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process (o
resolve comments from USEPA on the draft BERA, ) . .
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 Submitted Monthly Report No. 32
Received clarification on modifications requested by
USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Received approval of the Draft Final Miller on September 25, 2012 cqnducted additional
. Chemical Fate & Transport on Scptember analyses, and prepared and submitted the final report
Submitted Draft Final Chemical Fate and Transport : e ansport on Septem to USEPA on October 11, 2012. Mr. Miller agreed
7/18/2012 . 9/13/2012 13, 2012, with requirements to address . . .
Modeling Study .. . to extending the submittal due date on the Final Fate
A additional comments for the final report in . .
and Transport Modeling Report to allow time for the
the approval letter . -
Respondents to conduct additional evaluations
requested by EPA in the approval letter in a phone
call with the Respondents Project Coordinator on
October 3, 2012.
8/13/2012 Received comments from USEPA on the
Draft Remedial Alternatives Memorandum o
) Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

to.USEPA

Respondents |Respondents
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
* [Date ’
8/2212012 Submitted Draft Final Baseline Ecological Risk
Assessment
9/1172012 Submitted Draft Final Remedial Alternative
Memorandum :
9/17/2012 Submitted Monthly Report No. 34 .
Received approval letter from G. Miller for
10/4/2012 TES Memorandum
Received approval letter from G. Miller for
/.
101412012 the EA Memorandum
Provided email notification to Mr. Miller that the .
10/4/2012 project database had been updated and posted to the . Included validated Armored Cap Porewater
. Assessment Data
project web portal
10112012 .- Submitted the Final Chemical Fate and Transport
Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
: ' On behalf of IP, provided USEPA wﬁh boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
: Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation and
results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
the draft Rl Report and BHHRA on December 5. . . .
Lo Received email approval from Gary Miller
/i
11/142012 . (2012 was approved, and providing an updated RUFS 12/6/2012 that the November 2012 RUFS schedule was
schedule reflecting that change, and other associated od ted
changes in the Feasibility Study schedule that were approved as presen
made to maintain the overall project schedule
Received approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
report in the approval letter
11/15/2012 Submitted Monthly Report No. 36
1232012 Submitted Final Remedial Alternatives Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

12/5/2012

Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including: )

* Field Sampling Report: 2011 — 2012 Sediment
Study

* Field Sampling Report: 2011 Tissue Study

* Field Sampling Report: 2012 Soil Study

» Field Sampling Report: TCRA Cap Porewater
Assessment

* Field Sampling Report Addendum 1 Groundwater
Study

12/17/2012

Submitted Monthly Report No. 37

1/2/2013

Respondents submitted their comments on the
Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA




ID  [Task Name | Duration Start Finish  Qtr1,2010 Qtr2,2010 Qtr3,2010 Rr4.2010° " “otr1,2090 ¢~ it Ptr 22011 ° 7. » OW32001. V-5 D4, 2011 Q20120 - Qtr 2, 2012 Qtr3,2012 |
bt e A na 1 " [Jan | Feb | Mar | Apr [ May [ Jun | Jul | Aug Sep | Oct | Nov | Dec | Jan | Feb  Mar | Apr | May [ Jun | Jul | Aug  Sep | Oct Nov | Dec | Jan | Feb | Mar _ Apr | May | Jun | Jul | Aug |
1 |Preliminary Site Characterization Report Studies and Preparation 604 days Mon 4/26/10  Thu 8/16/12 L ' " ——
2 EPA Approval San Jacinto Sediment Sampling and Analysis Plan Odays Mon 4/26/10  Mon 4/26/10 o426 - 3 | ‘
3 Completed Field Implementation, Data Validation and Data Management 0Odays Mon1/24/11  Mon 1/24/11 & 1/24
4
5 EPA Approval of RI/FS Work Plan 0 days Tue 11/2/10  Tue 11/2110, & 112
6 |
| 7 | EPA Approval of Groundwater QAPP/FSP 0days Thu12/23/10 Thu 12/23/10 /23
8 Groundwater Field Sampling and Analysis 60 days Wed 1/12/11 Wed 4/6/11
g Well Installation and Sampling Completed Odays Wed 1/12/11  Wed 1/12/11 112
10| Laboratory Analysis 30days  Thu1/13/11  Wed 2/23/11
i Data Validation 20days  Thu2/24/11  Wed 3/23/11 | ‘
12 | Data Management 10days  Thu3/24/11  Wed 4/6/11 | 3
13 |
14 EPA Approval of Tech. Memo. On Fate&Transport Modeling Memo and QAPP Odays Wed 12/8/10 Wed 12/8/10 W—L | |
15
16 Field Sampling, F&T Study 198 days Wed 3/2/11 Fri12/2/11 . 3
174 Submittal of FSPs 10 days Wed 3/2/11  Wed 3/16/11 =
18 Bed Property Study, Bathymetric Survey, Current Velocity Study 0 days Wed 3/2/11 Wed 3/2/11 & 32
19" Radio Isotope Coring, SedFlume Study, Upstream Sediment Load Study 0days Wed 3/16/11  Wed 3/16/11 & 316 | ‘
20 | Agency Review and Response 47days  Thu 3/17/11 Fri 5/20/11 | |
21 Field Studies 128 days  Mon 5/23/11 Wed 11/16/11 H
| 22 Data Validation and Data Management 45days  Mon 10/3/11 Fri 12/2/11 ; i _—A_
23 ‘ \ ‘
24 F&T Model Development, Calibration and Application 404 days Tue 21 Thu 8/16/12 P ; ‘
25 | F&T Model Development 140 days Tue 21111 Mon 8/15/11 —
26 Agency Coordination Workshop #1 2 days Tue 8/30/111 Wed 8/31/11
27 Agency Coordiantion Workshop #2 1 day Thu 11/10/11 Thu 11/10/11
28 F&T Model Calibration/Validation 180 days Mon 5/2/11 Fri 1/6/12 i ————————— C———————snn -
29 Submit Draft F&T Modeling Report 0 days Wed 2/1/12 Wed 2/1/12
30 Agency Review 91 days Thu 2/2/12 Wed 6/6/12
31 Prepare Draft Final 30 days Thu 6/7/12 Wed 7/18/12
32 Agency Review and Approval of Draft Final 16 days Thu 7/19/12 Thu 8/9/12,
1330 Prepare Final Report 5 days Fri 8/10/12 Thu 8/16/12
34 Submit Final Report 0 days Thu 8/16/12 Thu 8/16/12
35
36 | EPA Approval of Tech Memo on Bioaccumulation & QAPP/FSP Odays Wed9/29/10 Wed 9/29/10 W
37777 Field Sampling Tissue 40 days Fri 1/28/11 Thu 3/24/11 \

38 Field Study and Laboratory Analysis Completed 0 days Fri 1/28/11 Fri 1/28/11 1 1/28
39 Data Validation 30 days Fri 1/28/11 Thu 3/10/11] H*
40 Data Management 10 days Fri3/11/11 Thu 3/24/11|

41
42 | EPA Approval of Soil QAPP/FSP 0days  Mon1/10/11  Mon 1/10/11 ’_mﬁ
43 Soil Field Sampling and Analysis, North of I-10 76 days  Thu 2/10/11  Thu 5/26/11
44 | Mobilization and Field Study 6days  Thu2/10/11  Thu 2/17/11
45 | Laboratory Analysis 30 days Fri2/18/11  Thu 3/31/11
46 | Data Validation 30 days Fri4/1/11 Thu 5/12/11
FEATY ] Data Management 10days  Fri5/13/11  Thu 5/26/11)
48 |
| 49 | Soil SAP Addendum, South of I-10 111 days Fri 2/4/11 Fri 7/8/11| W v
50 Agency Meeting 0 days Fri 2/4/11 Fri 2/4/11 2/4
3515 7| Document Revisions 9 days Fri 2/4/11  Wed 2/16/11
52 Agency Review and Approval 14 days Thu 2/17/11 Tue 3/8/11
53 Soil Sampling South of I-10 (assuming access issues are resolved) 5days  Mon 3/28/11 Fri4/1/111
54 Laboratory Analysis 30 days Mon 4/4/11 Fri 5/13/11
55 | Data Validation 30days  Mon 5/16/11 Fri 6/24/11
56 Data Management 10days  Mon 6/27/11 Fri 7/8/11
57
58 | Preliminary Site Characterization Report 200 days Fri 5/27/11 Fri 312112,
59 Draft PSC Report 39 days Fri5/27/11  Wed 7/20/11
60 Agency Review 102days  Thu 7/21/11 Fri 12/9/11 __
61 | EPA Conditional Approval of PSC Report 0 days Fri 12/9/11 Fri 12/9/11 -
62 Final PSC Report Submittal 0 days Fri 3/2/12 Fri 3/2/12
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ID Task Name | Duration | Start } Finish 3rd Quarter L 4th Quarter 1 1st Quarter {2nd Quarter 13rd Quarter 14th Quarter | 1st Quarter i2nd Quarter |3rd Quarter {4th Quarter | 1st Quarter
i i ki ! Ju_ | Aug | Sep . Oct [ Nov | Dec | Jan | Feb | Mar | Apr _ May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan . Feb | Mar | Apr | May | Jun | Jul _ Aug _ Sep | Oct | Nov | Dec | Jan | f
,.;1 ;Post Site Characterization Report Deliverables 547 days Fri12/9/11  Mon 1/13/14 L -]
2 Exp eA (EA) Memorand 125 days Fri 12/911 Thu 5/3112 L4 \ 4
Submit Draft of EA Memo 30 days Fri 12/9/11 Thu 1/19/12
Agency Review 60 days Fri 1/20/12  Thu 4/12/12
Final EA Memorandum Submitted 20 days Fri 4/13/12  Thu 5/10/12
EPA Approval of EA Memorandum 15 days Fri 5/11/12 Thu 5/31/12
Toxicological and logical Studies (TES) Memorandi 207 days Fri12/9/11  Mon 9/24/12
Submit Draft of TES Memo 30 days Fri 12/9/11 Thu 1/19/12
Agency Review 60 days Fri 1/20/12 Thu 4/12/12
Final TES Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
EPA Approval.of TES Memorandum 15 days Fri 5/11/12 Thu 5/31/12
South Impoundment Investigation Phase Il 167 days Fri 1219111 Mon 7/30/12
Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri 12/9/11  Thu 12/29/11
Agency Review and comments on SAP Addenda 45 days Fri 12/30/11 Thu 3/1/12
Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12
EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12  Wed 4/11/12
Field Sampling Phase Il 34 days Thu 4/12/12 Tue 5/29/12
Sample analysis, data validation and data management 44 days Wed 5/30/12  Mon 7/30/12
Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/12
Submitttal of Draft Cap Porewater Study SAP/FSP 21days Mon 3/19/12  Mon 4/16/12
Agency Review and comments on SAP/FSP 15days  Tue 4/17/12 Mon 5/7/12
Prepare Draft Final SAP/FSP 15 days Tue 5/8/12  Mon 5/28/12
EPA Review and Approval of SAP/FSP Addenda 11 days Tue 5/29/12 Tue 6/12/12
Field Sampling 30days Wed 6/13/12 Tue 7/24/12
Sample analysis, data validation and data management 44 days Wed 7/25/12 Mon 9/24/12
Baseline Human Health Risk Assessment BHHRA Report 216 days Thu6/14/12 Thu 4/11113 . 4
Evaluate South Impoundment Data 20 days Tue 7/31/12  Mon 8/27/12
Prepare Draft of BHHRA Report 125days  Thu 6/14/12 Wed 12/5/12 - .
Submit Draft BHHRA Report Odays Wed 12/5/12 Wed 12/5/12 12/5
Agency Review 36 days Thu 12/6/12 Thu 1/24/13
Draft Final BHHRA Submitted 25 days Fri 1/25/13 Thu 2/28/13
EPA Review and Approval of BHHRA Report 20 days Fri3/1/13  Thu 3/28/13
Final BHHRA Submittal 10 days Fri 3/29/13 Thu 4/11/13
Baseline Ecological Risk A t (BERA) Report 190 days  Fri 12/23/11 Thu 9/13/12 & » 4
Submit Draft of BERA Report 60 days Fri 12/23/11 Thu 3/15/12 — -
Agency Review 71 days Fri 3/16/12 Fri 6/22/12
Draft Final BERA Submitted 43days Mon 6/25/12 Wed 8/22/12
EPA Approval of BERA Memorandum 16 days  Thu 8/23/12 Thu 9/13/12
Final BERA Submittal 0 days Thu 9/13/12 Thu 9/13/12 & I3
Treatability Studies (TS) 14 days Fri 411312 Wed 5/2/12
To be determined 14 days Fri 4/13/12 Wed 5/2/12
Remedial Investigation (RI) Report 257 days Wed 4/18/12 Thu 411113 '
Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12
Prepare Draft of Rl Report 166 days Wed 4/18/12  Wed 12/5/12 L
| Submit Draft RI Report Odays Wed12/5/12 Wed 12/5/12 12/5
[ 2535 3 Agency Review 36days Thu12/6/12  Thu 1/24/13
54 Draft Final Submittal of RI Report 25 days Fri 1/25/13 Thu 2/28/13
55 EPA Review, Rl Report Presentation, & EPA Approval 20 days Fri 3/1/13  Thu 3/28/13
LE5625] Final RI Report Submittal 10days  Fri3/29/13  Thu4/11/13
57 -1
58 Remedial Alternatives Memorandum 191 days Fri 12/9/11 Fri 8/31112
5 Submit Draft of RA Memorandum 30 days Fri 12/9/11  Thu 1/19/12
Agency Review 116 days Fri 1/20/12 Fri 6/29/12
Prepare Final Draft RA Report 20 days Mon 7/2/12 Fri 7/27/12
EPA Approval of Final RA Report 15days  Mon 7/30/12 Fri 8/17/12
Submit Final RA Report 10days  Mon 8/20/12 Fri 8/31/12
Feasibility Study (FS) Report 227 days Fri3/113  Mon 1/13/14 °
Submit Dréft Interim Final FS Report 45 days Fri 3/1/13 Thu 5/2/13
Agency Review 45 days Fri 5/3/13 Thu 7/4/13
Final Interim FS Report 26 days Fri 7/5/13 Fri 8/9/13
Submit Final FS Report 25days  Mon 8/12/13 Fri 9/13/13
EPA Prepares "Proposed Plan” 35days  Mon 9/16/13 Fri 11/1/13
EPA Accepts Public Comment on Proposed Plan 23days Mon 11/4/13  Wed 12/4/13
EPA Provides Comments to Respondents 4days Thu12/5/13 Tue 12/10/13
Prepare Final FS Report 24 days Wed 12/11/13  Mon 1/13/14
Project: EPAs UAO-RI Schedule after Task GRS  Milestone ¢ Project Summary FESS========I  External Milestone & Deadline &
Date: Tue 11/13/12 Split W Summary Pe———)  External Tasks ()  Progress e
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